
Total: $3,343,491
treatment area: 2.19 acres

1.  Mobilization $18,019
Assume 32 D6 Dozer (4) $86.63 per hour $2,772
Assume 32 compactors (4) $86.63 per hour $2,772
Assume 24 Water Truck (4) $86.63 per hour $2,079
Assume 24 Dump Truck (4) $86.63 per hour $2,079
Assume 32 924 Loader (4) $86.63 per hour $2,772
Assume 64 210 trackhoe (8) $86.63 per hour $5,544

2.  Foundation and Pavement Removal $190,793
Assume 95,396 sqft $2.00 per hour $190,793

3.  Excavation (50 cubic yards per hour) $527,925
Assume 2,004 trackhoes $165.31 per hour $331,229
Assume 502 contractor supervisor $66.00 per hour $33,115
Assume 2,004 dump truck $81.64 per hour $163,581

4.  Stablization $1,472,516
Assume 16,621 fly ash $32.24 per ton deliver $535,865
Assume 2,004 trackhoes $165.31 per hour $331,229
Assume 1,002 dozers $127.89 per hour $128,126
Assume 1,002 compactors $87.65 per hour $87,812
Assume 1,002 loader at stock pile $101.63 per hour $101,817
Assume 1,002 water wagon $81.64 per hour $81,790
Assume 1,002 dump truck $102.72 per hour $102,909
Assume 1,254 compaction tests $45.00 per hour $56,409
Assume 250 contractor supervisor $66.00 per hour $16,503
Assume 1,002 labor $30.00 per hour $30,055

5.  Confirmation Sampling $127,669
Assume 35 samples (16 samples per acre) $0
Assume 35 SPLP confirmation sample $845 per sample $29,609
Assume 196 days rental equpment at $500 per day $98,060

6.  AMEC Excavation Contractor Field Oversight $164,208
Assume 6.5 months office trailer at $500 per month $3,269
Assume 144 days per diem/lodging/truck rental $260 per day $37,393
Assume 1,437 hours AMEC field supervisor at $86 per hour $123,545

7.  Project Management & Reporting $285,113
Assume 1 Report $35,000 Lump Sum $35,000

Assume 1
AMEC project management at 10% of 
all other cost $250,113

8.  Contingency $557,248
Assume 1 Continegency 20% $557,248
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